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Memorandum from the Office of the Inspector General 

 
 
June 5, 2014 
 
John J. McCormick, Jr., LP 3D-C 
 
REQUEST FOR FINAL ACTION – EVALUATION 2013-15157 – REVIEW OF TVA’S 
ACTIONS TO ADDRESS RIVER OPERATIONS SYSTEMS AND COMPONENTS WITH 
POOR RATINGS  
 
 
 
During a prior review of how TVA organizations assess the conditions of assets, we 
learned asset condition assessments completed by River Operations (RO) had determined 
some assets were in deteriorated condition.  As a follow up to the prior work, we reviewed 
whether TVA is taking actions to address RO systems and components with deteriorated 
conditions.  Assets with deteriorated conditions are designated as “red” or “yellow.”  
According to RO personnel, a red rating indicates equipment condition is poor, while a 
yellow rating indicates equipment condition is marginal.   
 
In RO, 1,438 systems and components had been rated red or yellow.  We randomly 
sampled 50 (8 reds and 42 yellows) for detailed review.  We found actions had been taken 
to address some systems and components with poor or marginal health.  For the purposes 
of this report, actions are defined as deficiencies being dispositioned in one of three ways: 
through the Corrective Action Program, through the work order process, or by initiating a 
project to correct the deficiency.  
 
Of the 8 systems and components with a red rating, all had either a project or work order 
developed to address the condition as required by the guidance, 5 were currently in 
progress, and 3 had no actions currently underway or planned within the next 3 years.  
During our review, color ratings did not change for any of the 8 systems and components 
with a red rating.  
 
Of the 42 systems and components with yellow ratings, in 32 cases no action had been 
taken, and in 10 cases action had been taken in the form of projects being developed to 
address the identified deficiency.  Of the 10 that had projects developed, 2 had projects 
that were funded or being worked, 7 had projects that were not currently funded, and 
1 had a project that was completed.  During this review, new guidance was issued within 
RO clarifying that actions were only required for red systems and components, not yellow.  
Therefore, not pursuing actions on the items that had been rated as yellow does not 
represent noncompliance with guidance; however, we note that pushing back and failing to 
fund actions to address poor system and component health increases TVA’s risk of 
equipment failure.   
 
According to RO personnel, there are limited projects that can be worked based on 
funding.  RO uses TVA-SPP-19.3, Project Justification Process, along with equipment 
condition to prioritize projects.  Some of the factors used to prioritize projects include 
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safety, regulatory, and economic/revenue.  Currently, RO does not document the 
justification for reds and yellows that are not funded. 
 
Additionally, TVA has identified asset condition of non-nuclear generation as a top 
Enterprise Risk Management risk in fiscal year (FY) 2014.  ROR-SPP-09.21, System and 
Component Health Program, was superseded by an Engineering Guidance Document 
(EGD), which has no requirements, only recommendations.  This could potentially result in 
health assessments not being completed.  Without accurate and timely equipment health 
assessments, TVA cannot effectively manage equipment reliability risk.   
 
We recommend the Vice President, RO: 
 

 Consider the potential impact of eliminating the requirement to do asset health 
assessments on TVA’s non-nuclear asset condition risk, and determine a schedule for 
completing health assessments that will adequately mitigate the risk of equipment 
failure. 

 Document justification when actions are not taken to address systems and 
components with a red rating. 

 
The Vice President, RO disagreed with our recommendation concerning eliminating the 
requirement to do asset health assessments. The response stated that “while our asset 
health is important to our long-term performance, it is not compliance driven but rather a 
good practice which aligns to a guidance document.”  Additionally, the Vice President, RO 
stated that their significant risks are documented and evaluated throughout their business 
planning process and that the 10-year Asset Management Plan that is being developed by 
Operations Support will further document the risks.  See the Appendix for TVA’s complete 
response. 
 
BACKGROUND 
 
In 2012, the Office of the Inspector General (OIG) issued a report, 2009-12883 – Survey of 
TVA’s Process for Determining Condition of Assets, the objective of which was to 
determine how TVA (1) assessed the condition of electric assets and (2) used that 
information in planning.  We found the condition of assets was identified through system, 
program, and component health assessments.1  Additionally, all of the organizations used 
asset condition to identify corrective actions when necessary. 
 
During the 2009-12883 review, RO personnel stated they took actions to address any 
system with poor ratings, even though the RO process, RO-SPP-09.21, System and 
Component Health Program, did not specifically include the requirement.  We recommended 
the revising of RO-SPP-09.21, to require an action when a health assessment resulted in a 
poor rating.  Management agreed with the recommendation and updated RO-SPP-09.21 to 
clarify the expectation that an action item be put in place to track correction of systems with 
improvement needs.  
 

                                                           
1
  System, program, and component health assessments provide a method to improve and maintain 

equipment performance.  Program health assessments are not performed in RO. 
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EGD-09.021, Equipment Condition Assessment (ECA) Program, was implemented and 
describes the ECA process.2  According to the guidance document, this process is an 
assessment of major equipment and systems as well as physical and material condition of 
Hydro Operations.  The assessments will be used to prioritize projects and determine 
corrective and preventative maintenance requirements.  Deficiencies for red components 
shall be dispositioned through the Corrective Action Program,3 work order process, or a 
project shall be initiated to correct the deficiency.  Additionally, ECA’s are used as one 
input to assess risk to the hydro-generation fleet.   
 
OBJECTIVE, SCOPE, AND METHODOLOGY 
 
This review was conducted as a follow up to a previous review: 2009-12883 – Survey of 
TVA’s Process for Determining Condition of Assets, during which we learned that certain 
generation assets were in deteriorated condition.  We performed the review to determine 
whether TVA is taking actions to address RO systems and components with deteriorated 
conditions.  The scope of our review included RO systems and components with red or 
yellow ratings for October 2010 through December 2012. 
 
To achieve our objective, we:  
 

 Reviewed processes and procedures and interviewed TVA personnel to determine 
what steps RO is required to take when deteriorated health is identified. 

 Selected a random sample of 50 out of 1,438 systems and components with red and 
yellow ratings to determine if actions were being taken.  Of our population of 
1,438 systems and components, 309 were red and 1,129 were yellow. 

 
This review was performed in accordance with the Council of the Inspectors General for 
Integrity and Efficiency’s Quality Standards for Inspection and Evaluation. 
 
FINDINGS 
 
We found actions have been taken to address some systems and components with 
deteriorated conditions.  Assets with deteriorated conditions are designated as “red” or 
“yellow.”  According to RO personnel, a red rating indicates equipment condition is poor, 
while a yellow rating indicates equipment condition is marginal.  In RO, 1,438 systems and 
components had been rated red or yellow, and we randomly sampled 50 (8 reds and 
42 yellows) for detailed review.  During this review, new guidance was issued within RO 
clarifying that actions were only required for red systems and components, not yellow.  
Therefore, not pursuing actions on the items that had been rated as yellow does not 
represent noncompliance with guidance; however, we note that pushing back and failing to 
fund actions to address yellow system and component health increases TVA’s risk of 
equipment failure.   
 

                                                           
2
  ROR-SPP-09.21 was superseded by the EGD-09.021, ECA Program, on May 31, 2013. 

3
  The systematic process used to find, analyze, and fix performance gaps and near misses such that overall 

performance is improved.  
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Of the 8 systems and components with a red rating, all had either a project or work order 
developed to address the condition as required by the guidance, 5 were currently in 
progress, and 3 had no actions currently underway or planned within the next 3 years.  
During our review, color ratings did not change for any of the 8 systems and components 
with a red rating.  Of the 42 systems and components with yellow ratings, in 32 cases no 
action had been taken, and in 10 cases, action had been taken in the form of projects 
being developed to address the identified deficiency.  Of the 10 that had projects 
developed, 2 had projects that were funded or being worked, 7 had projects that were not 
currently funded, and 1 had a project that was completed.   
 
RO personnel acknowledged there are limited projects that can be worked based on 
funding.  Asset owner priority was one reason given for projects not being funded.  RO uses 
TVA-SPP-19.3, Project Justification Process, along with equipment condition to prioritize 
projects.  Some of the factors used to group projects for prioritization include safety, 
regulatory, and economic/revenue.  A Generation portfolio procedure (CGO-SPP-19.004, 
Project Portfolio Management Process) has been developed that requires business units to 
maintain a 3-year project portfolio that will be integrated into the Generation Group 
Portfolio.  All projects in the Generation Group Portfolio are subject to TVA’s Project 
Approval Process defined in TVA-SPP-19.3, Project Justification Process.4  In accordance 
with TVA-SPP-19.3, RO personnel stated projects that are safety and regulatory related are 
worked first, and then economic projects are funded.  According to RO personnel, there is 
no formal documentation for the justification for reds and yellows that do not have projects.   
 
Additionally, TVA has identified asset condition of non-nuclear generation as a top 
Enterprise Risk Management risk in FY2014.  Replacing ROR-SPP-09.2, System and 
Component Health Program with an EGD could make mitigating the risk more difficult; it 
will potentially increase the number of health assessments that are not completed. 
 
RECOMMENDATIONS 
 
We recommend the Vice President, RO: 
 

 Consider the potential impact of eliminating the requirement to do asset health 
assessments on TVA’s non-nuclear asset condition risk and determine a schedule for 
completing health assessments that will adequately mitigate the risk of equipment 
failure.  

 Document justification when actions are not taken to address systems and components 
with a red rating. 

 
TVA Management’s Comments – The Vice President, RO disagreed with our 
recommendation concerning eliminating the requirement to do asset health assessments.   
The response stated that “while our asset health is important to our long-term 
performance, it is not compliance driven but rather a good practice which aligns to a 
guidance document.”  Additionally, the Vice President, RO stated that their significant risks 

                                                           
4
  TVA-SPP-19.3, Project Justification Process, defines TVA’s process for planning, prioritization, review, 

approval, evaluation, monitoring, project change authorization, and cancellation and closure of Capital and 
Operating and Maintenance Projects.    

bscookst
Stamp



 
 
John J. McCormick, Jr. 
Page 5 
June 5, 2014 
 
 
 

TVA RESTRICTED INFORMATION 

are documented and evaluated throughout their business planning process and that the 
10-year Asset Management Plan that is being developed by Operations Support will 
further document the risks.  See the Appendix for TVA’s complete response. 
 
Auditor’s Response – The OIG maintains that replacing ROR-SPP-09.2, System and 
Component Health Program with an EGD could make mitigating the risk more difficult and 
will potentially increase the number of health assessments that are not completed.  The 
OIG does agree that the completion of the 10-year Asset Management Plan should 
address the systems and components with red ratings that do not currently have planned 
actions.  
 

 - - - - -  
 
This report is for your review and final action.  Your written comments, which addressed 
your management decision and actions planned, have been included in the report.  Please 
notify us within one year from the date of this memorandum when final action is complete. 
 
If you have any questions or wish to discuss our observations, please contact Kristin S. 
Leach, Senior Auditor, Evaluations, at (423) 785-4818 or Gregory R. Stinson, Director, 
Evaluations, at (865) 633-7367.  We appreciate the courtesy and cooperation received 
from your staff during the evaluation. 

 
Robert E. Martin 
Assistant Inspector General 
   (Audits and Evaluations) 
ET 3C-K 
 
KSL:FAJ 
cc: William D. Johnson, WT 7B-K 
 Dwain K. Lanier, MR 3K-C 
 Justin C. Maierhofer, WT 7B-K 
 Richard W. Moore, ET 4C-K 

R. Windle Morgan, WT 9B-K 
Charles G. Pardee, WT 7B-K 
TVA Board of Directors 
OIG File No. 2013-15157 
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